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1. The building designs are done and the general contractor bid solicitation for the 
Helena ESSC was advertised on September 28.  The Miles City ESSC solicitation 
will be advertised beginning October 5.  Bids will be opened the week of October 
20 and 27, respectively. 

2. The bids contain a number of “bid alternates” to allow the State to make the most 
effective use of available funds. 

3. The IT project (actually a number of “subprojects”) to relocate the Mitchell 
Building ITSD data center to the Helena ESSC, and to make use of the facilities, 
is in the planning stage.  Preliminary plans have been drafted detail work on 
refining the plan, estimating task, and resource identification will proceed in the 
December/January timeframe. 

4. Budget continues to be an area of concern.  Once the construction bids come in 
we will know how we sit with regard to the $14.5 million appropriated.  In 
general, construction costs have been softening, however our emphasis on 
electrical infrastructure may offset this trend.  Only the bid results will determine 
where we stand for certain.  Additional funding for ITSD moving into the ESSC 
has been proposed. 

 

 

For additional information please contact Mike Boyer (x3279). 


